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I PART -A

1 The Estimate is the probable cost of a work and is determined
theoretically by mathematical calculations based on the plans and 2 |- 2
drawing and current rates.

2 During the construction of a project considerable number of skilled
supervisors, work assistance, watch men etc., are employed on
temporary basis. The salaries of these persons are drawn from the
L.S. amount allotted towards the work charged establishment. That is,
establishment which is charged directly to work. An L.S. amount of
12 to 2% of the estimated cost is provided towards the work charged
establishment.
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4 | Specification is an important document attached with a tender
form/contract agreement, which in most cases controls the quality of
materials and works.

5 1) To determine the actual cost per unit of item.
2) To examines the item for economic process and economic uses
of materials involved in making the item.
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I1 PART -B

1 | The estimates may be divided in to the following categories:-

(1) Preliminary or Approximate estimate. (2) Rough cost estimate
based on plinth area. (3) Rough cost estimate based on cubic
contents. (4) Detailed estimate. (5) Annual repair estimate. (6) 6x1
Special repair estimate. (7) Revised estimate (8) Supplementary
estimate.

(=)

2 | The cost under item of work is calculated from the quantities already
computed at workable rate, and the total cost is worked out in a
prescribed form. A percentage of 3 to 5 % is added for
contingencies, to allow for petty contingent expenditures, unforeseen
item etc, A percentage of 1 %2 to 2% is also added to meet the
expenditure of work charged establishment. The grand total thus
obtained is the estimated cost of the work.
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3 | FIXING OF RATE PER UNIT OF AN ITEM

The rate per unit of an item includes the following:

1) Quantity of materials & cost:

The requirement of materials is taken strictly in accordance with
standard data book (S.D.B). The cost of these includes first cost,
freight, insurance and transportation charges.

2) Cost of labour:

The exact number of labourers required for unit of work and the
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multiplied by the wages/ day to get of labour for unit item work.

3) Cost of equipment (T&P):

Some works need special type of equipment, tools and plant. In such
case, an amount of 1 to 2% of estimated cost is provided.
4)Overhead charges:

To meet expenses of office rent, depreciation of equipment salaries of
staff postage, lighting an amount of 4% of estimate cost is allocated.
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Estimating involves the following operations
1. Preparing detailed Estimate.

2. Calculating the rate of each unit of work
3. Preparing abstract of estimate,
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Plinth Area is the area of a building measured at floor level. It is
measured by taking external dimensions excluding plinth offset if
any.

Carpet Area of building is the useful area or liveable area. This is
the total floor area minus the circulation area, veranda, corridors,
passages, staircase, lift, entrance hall etc. and minus other non-
useable areas as sanitary accommodations like bathrooms and
W.Cs.etc.
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(i) lump sum
While preparing an estimate, it is not possible to work out in
detail in case of petty items. Items other than civil engineering such
items are called lump sum items or simply L.S. Items.
The following are some of L.S. Items in the estimate.

1. Water supply and sanitary arrangements.

2. Electrical installations like meter, motor, etc.,

3. Architectural features.

4. Contingencies and unforeseen items.
In general, certain percentage on the cost of estimation is allotted for
the above L.S. Ttems Even if sub estimates prepared or at the end of
execution of work, the actual cost should not exceed the L.S. amounts
provided in the main estimate.

(ii)  Schedule of rates is a list of rates of various items of
works. Rate per unit of various items of work and
materials, rates of wages of labour and rates of transport
are given in the ‘Schedule of Rates. P.W.D. maintain
printed Schedule of Rate book for various items of the
work and estimate is prepared with these rates.

The Schedule of Rate is prepared on the basis of
analysis of rates. Usually transport of materials up to
distance of 8 km included in the rates.
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Drawings:-The drawings of a structure will show the
proportions and relative positions of its various parts. It is not
possible to furnish the data regarding the quality of materials and
workmanship on the drawings due to shortage of space.

Specification: - the information regarding the quality of
materials and workmanship is conveyed in a separate contract
document known as the specification for the work.

The combination of the drawings and specifications will completely
define the structure, physically as well as technically.
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PART-C

(a)

The quantities like earth work, foundation concrete, brickwork in
plinth and super structure etc., can be workout by any of following
two methods:

a) Long wall - short wall method

b) Centre line method.

LONGWALL-SHORTWALLMETHOD

In this method, the wall along the length of room is considered to be
long wall while the wall perpendicular to long wall is said to be short
wall. To get the length of long wall or short wall, calculate first the
centre line lengths of individual walls. Then the length of long wall,
(out to out) may be calculated after adding half breadth at each end to
its centre line length. Thus the length of short wall Measured into in
and may be found by deducting half breadth from its centre line
length at each end. The length of long wall usually decreases from
earth work to brick work in super structure while the short wall
increases. These lengths are multiplied by breadth and depth to get
quantities

CENTRE LINE METHOD

This method is suitable for walls of similar cross sections. Here the
total centre line length is multiplied by breadth and depth of
respective item to get the total quantity at a time. When cross walls or
partitions or verandah walls join with main all, the centre line length
gets reduced by half of breadth for each junction. Such junction or
joints are studied carefully while calculating total centreline length.
The estimates prepared by this method are most accurate and quick.
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(b)

Mean height ,d = “~ "/, =3
Sloping breadth at the mid-section = d \/(s_2+1)
=3,/(22+1)=6.71 m.
Area of two side slopes=2 L x d \/(s_2+1) =2x200x6.71
=2684 m 2 .
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Quantity of pitching = Area x thickness
=2684x 0.15=402.6 cum.
Cost of Stone pitching = 402.6 x 350.00 = Rs.1,40,910.00/-
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(a)

Revised estimate is a detailed estimate and is required to be prepared
under any one of the following circumstances.
(1) When the original sanctioned estimate is exceeded or likely
to exceed by more than 5 %
(i)  When the expenditure on a work exceeds or likely to exceed
the amount of administrative sanction by more than 10 %
(iif)  When there are material deviations from the original
proposal, even though the cost may be met from the
sanctioned amount.
The revised estimate should be accompanied by a comparative
statement showing the variations of each item of works, its quantity,
rate and cost under original and revised, side by side, the excess or
saving and reason for variation.
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(b)

DETAILED ESTIMATE
The preparation of detailed estimate consists of working out
quantities of various items of work and then determines the cost of
each item. This is prepared in two stages.
i) Details of measurements and calculation of quantities

The complete work is divided into various items of work such as
earth work concreting, brick work, R.C.C. Plastering etc., The details
of measurements are taken from drawings and entered in respective
columns of prescribed preformed. The quantities are calculated by
multiplying the values that are in numbers column to Depth column
as shown below:
Details of measurements form
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ii) Abstracf of Estimated Cost :

The cost of each item of work is worked out from the quantities
that already computed in the details measurement form at workable
rate. But the total cost is worked out in the prescribed form is known
as abstract of estimated form. 4%of estimated Cost is allowed for
Petty Supervision, contingencies and Unforeseen items.

abstract of estimate form
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The detailed estimate should accompanied with
I) Report

ii) Specification

iii) Drawings (plans, elevation, sections)

iv) Design charts and calculations

v) Standard schedule of rates.
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(1) Finishing 20
mm Cement

2 10
\7 (@) | Centre to centre length of inclined wall
= /(195 +045)" + (1125 + 015 = 248 m,
Total centre line length of walls = 4.80 + (2x4.15)+(2x2.46)+2.25 | 4
=20.27 m.
it | Particulars of No | L B H/D Qty
en | item m m m m 3
n
0
1 | Earth work in 112027 [0.90 0.90 1642 || 3 2
foundation
(b) ITEMS | NO L B HD | QTY
m m m m°
Earthwork in
Excavation 1 1.90 0.95 0.15 0.27 2
Concrete in foundation
1 1.90 0.95 0.10 0.18 2
Brickwork
1% step 1 1.80 | 0.90 | 0.20 0.324
2" step 1 | 1.80 | 060 | 0.15 | 0.162
3" step 1 | 1.80 | 030 | 0.15 | 0.081
Total 0.567 ||2 6
VI ITEMS NO L B H/D OTY
m m m m°
1) Concrete in 1 12027 | 090 | 0.30 5.47
foundation 3
(ii) Brickwor
k in
foundation
& plinth in 1 2027 | 0.70 | 0.20 2.84
1:6 cement 1 12027 | 0.60 | 0.20 2.43
mortar 1 2027 | 050 | 0.20 2.03 6
1* footing 1 [2027 | 040 | 0.60 4.86
2" footing
3" footing
Plinth wall
Total 12.16
(iii) 2 cm Damp
proofcourse | 1 | 20.27 | 0.40 - 8.11 4
Deduct Door sill | 1.20 0.40 - 0.48
Net total 7.63m?
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PARTICULARS QU | UNIT RATE PER | COST
AN
TIT
¥ 15
(i) Materials
Stone (undressed) 12. | Cum | 2500.00 | Cum | 31,250.00
5
Cement (10%bags) [ 0.3 | Cum |3970.00 | Cum 1389.50
5
Sand (local) 2.1 | Cum | 2000.00 | Cum 4200.00
0 5
Total 36,839.50
(ii) Labour
Mistri (Head mason) | % No 950.00 | Day 475.00
Mason including 28 | Nos |850.00 |Day | 23,800.00
cutter
Mazdoor (Beldar) 20 | Nos |700.00 |Day | 14,000.00
Boy or Woman coolie 20 | Nos | 650.00 | Day | 13,000.00
Bhishti 1% | Nos 500.00 Day 750.00 5
Scaffolding LS 250.00 LS 250.00
Sundries (Tools & LS 100.00 LS 100.00
Plants)etc.
Total 52,375.00
Total of (i) + (ii) 89,214.50
Add 10 % Contractor’s 8921.45 5
Profit
Grand Total 98,135.95 /
10 cum.

Rate per cu. m = Rs. 98135.95/10 = Rs.9813.59 /-
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