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PART — A
(Maximum marks : 10)
Marks

I Answer all questions in one or two sentences. Each question carries 2 marks.

What is mean by free float ?

What is earnest money deposit ?

List out classification of stores.

Define the term Entrepreneur.

Define total quality Management. (5x2=10)

PART —B

(Maximum marks : 30)
I Answer any five of the following questions. Each question carries 6 marks.
Differentiate between feasibility report and project report.
What are the limitations of Bar chart ?
List out the contract system in construction works.
What are the advantages of Lump-sum contract ?
List out any six objectives of Human Resources Management.
List any six factors that may be considered before selecting the construction
equipment.
7. What are the expectations of an entrepreneur ? (5%6 = 30)
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: PART —C
(Maximum marks : 60)
(Answer one full question from each unit. Fach full question carries 15 marks.)
Unit — 1
I (a) Whatammefactorsoonsideredhlpmliminmyplannmg? 5
(b) A project has nine activities; the expected time of each activity is as follows :
Activity 223 24 3.4 53NN Sk 3-6 4-6
Eposeddine: = 3 3 .2 o Wy g 2 5
() Draw the programme network.
(@) Identify critical path.
() Find duration of project. 10
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IV (a) Draw the diagrams, representing the following logic for CPM. e
(i) Operation B can be begin only after operation A is completed.
(i) Operation B & C can start only after A is over.
(i) Operation C can begin only after operation A & B over.
(iv) Neither operation C & D can begin until both A & B are completzd but
C can be started independent of D or vice versa. 5
(b) Comparison between CPM and PERT. 10
Unit — 11
'V (a) What are the details must contain contract document ? 7
(b) Explaingclwalhmwﬁonstobeobsewedinrecordingmmxremems. 8
Or
VI (a) List advantages of Lump-sum contract. 7
(b) Explain clearly the rules to be followed bill maintaining imprest account. 8
Unit — I
VII (a) What is meant by Demurrage and Wharfage ? 7
(b) Write short notes on : |
(i) Indent (i) invoice 8
Or
VIII (a) List any seven applications of Drag line. 7
(b) Explain batching plant and advantages of ready mix plant. 8
Unit — IV
IX (a) What are the general principles of safety in construction ? 7
(b) What are the primary factors which can make a successful entrepreneur ? 8
Or
X (a) What are the major causes of accidents at project site ? 7

(b) State elements of Total Quality Management (TQM) 8




