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Construction Management and Safety Engineering
[Maximum Marks: 75]	[Time: 3 Hours]

PART-A
I. Answer all the following questions in one word or one sentence. Each question carries
‘one’ mark.	(9 x 1 = 9 Marks)
Module Outcome Cognitive level
	1.
	What is mean by DPR ?.
	M1.01
	R

	2.
	List any two types of organization.
	M1.02
	R

	3.
	Define Event, activity
	M2.02
	R

	4.
	Define Cost slope
	M2.03
	R

	5.
	Define tender
	M3.01
	R

	6.
	List out any two different modern equipment used in construction
projects.
	M3.04
	R

	7.
	Define material management.
	M2.04
	R

	8.
	List out any two effects of accidents.
	M4.01
	R

	9.
	List out any two basic principles of safety.
	M4.01
	R




PART-B
II. Answer any eight questions from the following. Each question carries ‘three’ marks.
(8 x 3 = 24 Marks)
Module Outcome Cognitive level

	1.
	Identify Role of various personnel in construction organization.
	M1.01
	R

	2.
	What are the factors affecting site layout?
	M1.03
	U

	3.
	List out and explain principles of organization.
	M1.01
	R

	4.
	Explain inventory control by VED technique
	M2.04
	U

	5.
	Define
Floats: Types of Floats-Free, independent and total floats,
	M2.02
	U

	6.
	Identify the factors related to selection of equipment.
	M3.04
	U

	7.
	What are the procedures for e- tender.
	M3.01
	U

	8.
	Describe procedures involved in arbitration and settlement.
	M3.03
	U

	9.
	List out what are the effects of accidents.
	M4.03
	U

	10.
	List out precautions in handling hazardous materials.
	M4.01
	R



PART-C
Answer all questions. Each question carries ‘seven’ marks

(6 x 7 = 42 Marks)
Module Outcome Cognitive level
	III.
	Mention three types of organization and explain any one.
OR
Describe types of disputes in construction management.
	M1.01
	R

	IV.
	
	

M1.04
	

U

	V.
	Explain Normal Time and Cost, Crash Time and Cost.
OR
List out what are the precautions in drawing Network.
	M2.02
	U

	VI.
	
	M2.03
	A

	VII.
	Identify different modern equipment used in construction projects.
OR
List out types of Construction contracts and explain each.
	M3.04
	U

	VIII.
	
	M3.02
	R

	
IX.
	What is Labour Laws and Acts pertaining to Civil construction activities	OR
What is the role of supervisor/ Engineer in ensuring safety at construction site.
	M4.01
	R

	

X.
	
	M4.02
	U

	
XI.
	Explain Land acquisition procedures and providing compensation.
OR

List out major causes of accidents at project site
	M1.04
	U

	

XII.
	
	M4.04
	U

	XIII.
	Differentiate between PERT and CPM
OR
Explain inventory control by ABC technique.
	M2.03
	A

	
XIV.
	
	
M2.04
	
U



